

Climate Change Monitoring Table 2021/22

Project name	Project manager	Milestones	CMT Champion update of progress against milestones	RAGB	Budget and spend to date
<p>Work with partners on the Lincoln Climate Commission and deliver Lincoln Climate Action Plan</p>	<p>Kate Bell</p>	<p>Set up the Lincoln Climate Commission.</p> <p>Prepare and publish the Lincoln Roadmap to Net Zero</p> <p>Complete Climate Action Plan survey</p> <p>Organise a series of community engagement events.</p> <p>Prepare and maintain communications materials</p> <p>Complete the Lincoln 2030 Climate Action Plan for consultation</p>	<p>The LCC formalised in September 2020 with 28 representatives from the public, private and community sector. The commission meet on a quarterly basis and have a range of working groups to deliver projects.</p> <p>The Lincoln roadmap to net zero carbon.pdf - Google Drive was published in December 2020 and provides a record of Lincoln’s green house gas emissions, projections up to 2030 and key priority actions to achieve a net zero carbon target.</p> <p>March 2021 -Exec approved the carbon action survey. The Survey was completed in July 2021 with 399 responses received and a summary of survey responses was provided at an all member briefing session on the 1st of September. A summary of responses is currently being prepared ready to be published on the Council’s website in September 2021.</p> <p>A Youth Survey is currently being prepared and will be ready to send out to schools, youth groups in October 2021</p> <p>The Commission are working collaboratively to organise a series of events and webinars from September to November 2021.</p> <p>The following webinars have been arranged for September: -</p> <ul style="list-style-type: none"> • Energy efficiency for your business • Sustainable transport for your business • Community-led climate action • Low carbon homes 	<p>Green</p>	<p>£180 spent (website hosting fee)</p>

Climate Change Monitoring Table 2021/22

Project name	Project manager	Milestones	CMT Champion update of progress against milestones	RAGB	Budget and spend to date
			<p>The following events will take place: -</p> <ul style="list-style-type: none"> • Roadmap to zero carbon event on the 27th of September • Net Zero Carbon Essentials Workshop on the 30th September • Lincolnshire Climate Summit – 13th October • Lincoln Climate Action Week 1st-5th November. • Various eco schools events during October and November. <p>The commission have produced a Spring and Summer newsletters to help communicate Climate Action to a wider audience https://lncn.ac/lcnews2</p> <p>The commission also maintain a website and social media to improve community engagement. Lincoln Climate Commission </p>		
<p>Stop using single-use plastics and encourage our partners to do the same.</p>	<p>Rebecca Taylor</p>	<p>Establish a Single Use Plastic (SUP) steering group</p> <p>Plastic free Lincoln Declaration</p> <p>Undertake a single use plastic audit.</p> <p>Prepare sup action plan</p> <p>Encourage new market stallholders to reduce or eliminate plastic use</p>	<p>The steering group has been established and meets on a quarterly basis and is made up of members of the Plastic Free Lincoln Group and CoLC officer and Cllr Lucinda Preston. Meetings were suspended in 2020 but resumed online in 2021.</p> <p>Full Council approved the Single Use Plastic Declaration on the 24th September 2019</p> <p>A SUP Action Plan and CoLC SUP Audit was prepared in April 2020 and is updated on a quarterly basis. The latest version is available on the Council's website Microsoft Word - Appendix 3 CoLC actions to support the plastic free Lincoln campaign (5)</p>	<p>Green</p>	<p>Covered in existing budgets</p>

Climate Change Monitoring Table 2021/22

Project name	Project manager	Milestones	CMT Champion update of progress against milestones	RAGB	Budget and spend to date
		December 2021 - Submission of application for Plastic Free Lincoln Status due.	<p>Nov 2021 - The SUP Action Plan, CoLC SUP Audit and CoLC SUP Declaration will be submitted to surfers against sewage along with evidence of community engagement events and list of local businesses and organisations that have made a SUP pledge.</p> <p>Dec 2021 – Subject to a successful application the Plastic Free Lincoln Group will achieve Plastic Free Status for Lincoln.</p>		
<p>Make current and future business premises as energy efficient as possible.</p>	<p>Martin Kerrigan/Kate Bell</p>	<p>Prepare a CoLC Decarbonisation Strategy and Action Plan.</p> <p>Undertake Internal Consultation.</p> <p>Secure Public Sector Decarbonisation Skills and Capital Funding</p>	<p>Mar 2021 – Following internal consultation a draft CoLC Decarbonisation Strategy and Action Plan was approved by Executive.</p> <p>The Action Plan is updated on a quarterly basis, with environmental performance monitoring data for each carbon pathway updated annually.</p> <p>An application was submitted for funding in December 2020 for the Public sector Decarbonisation Skills Fund to prepare feasibility studies for the leisure centres and Bud Robinson Community centre which was unsuccessful.</p> <p>July 2021 - Funding secured and planning permission granted for carbon reduction improvements to the Central Market (see Towns fund Section)</p> <p>August – Oct 2021 - Work underway to install new more efficient cremators at the Crematorium.</p>	<p>Green</p>	<p>Covered in existing budgets</p>

Climate Change Monitoring Table 2021/22

Project name	Project manager	Milestones	CMT Champion update of progress against milestones	RAGB	Budget and spend to date
			Preparation is underway to resubmit a second application to the Public Sector decarbonisation Skills and capital funds in 2022.		
Climate conscious infrastructure projects developed as part of Town Fund Board Vision	Kate Bell	<p>Towns Fund Projects Business Plans to be finalised.</p> <p>Review project plans with project leads to identify opportunities for carbon mitigation and adaptation.</p>	<p>Central Market – Plans approved to replace the gas heating with air source heat pumps, double glazed lantern roof, internal wall insulation. Reducing the existing carbon footprint of the building by 30%.</p> <p>Drill Hall – designs underway and will include upgrading the equipment and lighting to improve energy efficiency.</p> <p>Re imagining Greyfriars – Plans include Smart technology and low carbon energy solutions.</p> <p>Sincil Bank Regeneration – Transport Improvements for cycling and walking routes along Sincil Bank. Details plans still to be determined</p> <p>Wigford Way – Feasibility Study to improve cycle and [pedestrian routes. Full details still to be determined.</p> <p>Discussions ongoing with Towns Fund project leads to determine carbon reduction opportunities for all projects.</p>	Green	Covered in existing TF budgets
Gain environmental management accreditation	Kate Bell	Establish baseline year for 2019 and 2020 as first monitoring year.	Complete	Blue	£1000 for 2021 audit, £899 spend to date.

Climate Change Monitoring Table 2021/22

Project name	Project manager	Milestones	CMT Champion update of progress against milestones	RAGB	Budget and spend to date
		<p>Submit evidence for 2020 environmental accreditation audit by investors in the Environment.</p> <p>Review recommendations and prepare for 2021 accreditation.</p>	<p>Audit submitted in September 2020 and Silver award achieved.</p> <p>Audit submitted in September 2021 and awaiting outcome.</p>		
Central Lincs Local Plan – Climate Policies	Toby Forbes Turner	<p>Appoint Consultants</p> <p>Complete reports</p> <p>Prepare draft climate policies</p> <p>Public Consultation</p> <p>Prepare final climate policies</p>	<p>Sept 2020 - Bioregional appointed</p> <p>March 2021 Reports completed and published on the CLLC website https://democracy.n-kesteven.gov.uk/ieListDocuments.aspx?CId=729&MId=8310&Ver=4</p> <p>June 2021 Draft Local Plan policies prepared and presented to CL Joint Strategic Planning Cttee : H:\Local Plan Review 2021\June 2021 Draft LP\Local Plan for Reg 18 Consultation June 21 - Committee meeting version (1).pdf</p> <p>August 2021 8-week public consultation completed.</p>	Green	Covered in CLLP budgets

Climate Change Monitoring Table 2021/22

Project name	Project manager	Milestones	CMT Champion update of progress against milestones	RAGB	Budget and spend to date
		<p>Local Plan to be submitted to the Secretary of State.</p> <p>Local Plan to be adopted following successful examination process.</p>	Responses to the consultation are currently under review.		
City of Lincoln Council Travel Plan	Maurice Souter	<p>Spring 2021 Staff Travel Survey</p> <p>Summer 2021 Update Travel Plan</p> <p>Oct-March 2021 Implement TP incentive schemes for 2021/22</p> <p>March 2022 Review TP targets</p>	<p>May 2021 - Corporate Management Team (CMT) approval for staff travel survey to take place.</p> <p>July 2021 - Staff Travel Survey completed with 234 responses received.</p> <p>August 2021 - City of Lincoln Travel Plan updated and published on the Council's website Zero Carbon Lincoln – City of Lincoln Council</p> <p>October 2021 – CMT Report on proposed incentive schemes to be considered for introduction in 2022.</p>	Blue	£0
Electric Vehicle Infrastructure	Lorraine Burrows	Jan 2021 review sites and secure On Street Residential Chargepoint Scheme (ORCS) funding	Jan 2021 – ORCS funding secured for 8 dual charge points to be installed at Chaplin St and Orchard Street Car Parks for access by residents, commuters and visitors for electric vehicle charging.	Blue	£70 37220 Grant secured and all monies

Climate Change Monitoring Table 2021/22

Project name	Project manager	Milestones	CMT Champion update of progress against milestones	RAGB	Budget and spend to date
		<p>Spring 2021 EV Installation</p> <p>Coordinate trial EV on street charge point scheme in with LCC</p>	<p>June 2021 – Review of sites underway for additional electric vehicle charge points at the Lawns, Birchwood Leisure Centre and Council housing sites with parking provision.</p> <p>August 2021 – Electric vehicle installations complete at Chaplin St and Orchard St car parks.</p> <p>Castle Ward has been identified for on street electric charge point trial, liaising with LCC Highways on ORCS application for 2021/22 fund.</p>		spent in 2021
Setting the Lincoln Standard for Zero Carbon Homes	Kate Bel	<p>Prepare a new specification for the council’s new homes.</p> <p>Prepare a 10 –year decarbonisation plan for existing council homes.</p>	<p>May 2021 - Setting the Lincoln Standard for zero carbon homes workshop took place on the 11/5/2021.</p> <p>Sept 2021 - A task and finish group set up to review the Lincoln Standard and update.</p> <p>Preparation of a new specification for the Council’s new homes underway.</p>	Green	Covered in existing budgets

Climate Change Monitoring Table 2021/22

Project name	Project manager	Milestones	CMT Champion update of progress against milestones	RAGB	Budget and spend to date
			Preparation of a 10-year decarbonisation plan for existing council homes underway.		
Air Quality Management Plan	Ian Wicks	August 2021 - Air Quality Annual Status Report Update	June 2021 - Consultation underway to update on measures that will influence air quality within the city. Report submitted to DEFRA at the end of June 2021.	Blue	Covered in existing budgets
Green Homes Grant Local Authority Delivery Scheme	Kate Bell	Green Homes Grant Local Authority Delivery (GHG LAD) phase 2 allocation April 2021 – deadline to accept grant allocation. End May – Deadline to submit Delivery Profile	March 2021 Executive approved the CoLC grant allocation. May 2021- Delivery profile submitted to the Midlands Energy Hub on the 26/5/2021 and confirmation of project approval received on the 9/6/2021. Preparation of contract with Delivery Partner E.ON currently underway and due to be completed Sept 2021 August 2021 – Grant application for GHG LAD phase 3 submitted, outcome expected in October 2021	Green	£479,600 funded fully by external grant, £194,590 received. No spend to date

Climate Change Monitoring Table 2021/22

Project name	Project manager	Milestones	CMT Champion update of progress against milestones	RAGB	Budget and spend to date
		<p>Sept 2021 Phase 2 project Commence</p> <p>Oct 2022 Phase 3 GHG LAD funding for 2022-23</p> <p>March 2022 Phase 2 project completion.</p> <p>March 2022-23 Phase 3 GHG LAD delivery.</p>			