
Select Scrutiny Committee 12 December 2017

Present: Councillor Jackie Kirk (in the Chair), 
Councillor Gary Hewson, Councillor Bob Bushell, 
Councillor Edmund Strengiel, Councillor Tony Speakman, 
Councillor Thomas Dyer, Councillor Andy Kerry and 
Councillor Ric Metcalfe were in attendance

Apologies for Absence: None.

7. Confirmation of minutes - 12 September 2017 

RESOLVED that the minutes of the meeting held on 12 September 2017 be 
confirmed.

8. Declarations of Interest 

Councillor Eddie Strengiel wished to place on record that he lived close to the 
boundary of the proposed Western Growth Corridor site, but that he did not have 
a disclosable pecuniary interest in the matter.

9. Exclusion of Public and Press 

RESOLVED that the press and public be excluded from the meeting during 
consideration of the following item of business because it was likely that if 
members of the public were present there would be a disclosure to them of 
‘exempt information’ as defined by Section 100I and Schedule 12A to the Local 
Government Act 1972.

10. Request to Call In an Executive Decision: Western Growth Corridor 

The Chair reported that a request for Call In of an Executive decision made at the 
meeting of the Executive on 30 October 2017 in respect of the Western Growth 
Corridor had been received.

The decision at that meeting was to approve an allocation from revenue 
contingencies and earmarked reserves of £332,956 of additional budget for 
commitments up to the end of 2017. The Chair emphasised that this was the 
decision that had been Called In and was the subject of consideration at this 
meeting.

The Chair invited the members presenting the request, Councillor Andy Kerry and 
Councillor Tom Dyer, to address the Committee regarding their request to Call In 
the decision made at the meeting of the Executive on 10 October 2017 in respect 
of the Western Growth Corridor. A copy of the Call In request form was appended 
to the report.

Councillor Kerry referred to the Call In request form and made the following 
points in support of the Call In:

 in his view, there had been insufficient consultation, particularly in relation 
to issues regarding highway provision and management of works as to 
how this would impact the local population and the road infrastructure. This 



meant that members and residents had not had an opportunity to put 
forward their concerns;

 it was unclear what impact there would be as a result of vehicle 
movements when work commenced on the site, which he felt would be 
considerable in view of the significant number of heavy goods vehicles that 
would need to carry goods on and off the site. He raised the necessity of 
the flood plain being at an adequate level as a contributing factor to this 
anticipated heavy goods traffic, highlighting that normal site traffic would 
also impact negatively on the local infrastructure;

 initial plans had included a link to the A46 and a proposed business park, 
but he understood that this element had been shelved with the A46 link 
taking place at completion of the project rather than feature at its 
commencement. This could cause an inconvenience for local people 
throughout development of the entire project;

 the existing infrastructure, such as Birchwood Avenue roundabout for 
example, could not currently cope with demand by local traffic;

 he understood that a significant landowner had changed their position in 
relation to the scheme which was a key reason as to why consultation 
events had been cancelled;

 he felt that there had been no real consultation on changes to the 
proposed project or plans and how local people would be affected;

 it was premature to progress with the Western Growth Corridor project as 
the risk assessment and transport assessment was currently unclear. He 
understood that Highways had required a new traffic assessment to be 
undertaken, which he agreed with. Councillor Kerry was therefore of the 
view that insufficient consultation would have taken place, without this 
assessment having been carried out, analysed and consulted upon with 
major stakeholders and any interested parties;

 the costs stated in the Executive report regarding the A46 link could vary 
considerably, which was a huge risk to the Council considering the large 
amount of public funding associated with the project. He acknowledged 
that the project could not continue to move forward without investment;

 the proposal left the Council holding all of the financial burden, with other 
partners waiting to see whether anything would progress before 
committing themselves. He therefore questioned the viability of the project 
and what it would take for other partners to commit into it, stating that this 
was not just a City Council project. Councillor Kerry saw this as an 
unacceptable risk to the Council, with other landowners and partners also 
needing to share the risk;

 in his view, Railtrack posed another significant risk to the project with 
regard to potentially refusing permission to include rail crossings resulting 
in the need for at least one new bridge, which he anticipated would be 
another cost for the Council to pay, with no other contributors identified in 
the interim;

 there was nothing in the Executive report regarding the other options 
considered and he would have liked to have seen some rationale as to 
why other options had been rejected and why the option agreed by the 
Executive was the safest option;

 until negotiations had taken place with all landowners, including Railtrack, 
and reached a satisfactory conclusion and until the results of the traffic 
assessment had been properly analysed and consulted upon, Councillor 
Kerry was of the view that the Executive’s decision should be put on hold 
as it would place the Council at an unacceptable level of risk.



Councillor Dyer made the following points in support of the Call In as the second 
signatory:

 he echoed the point made by Councillor Kerry regarding one of the 
landowners and the financial impact this would have on the Council should 
they not change their current position;

 all of the risk associated with the project rested with the City Council;
 no other alternatives were outlined in the Executive report so it was not 

clear what other options had been considered;
 he referred to a comment made at the meeting of the Executive where a 

member had said “we have come this far so we must go on”, which he felt 
was a rather bold statement to make.

The Chair clarified the reasons for Call In, as set out on the Call In request form, 
and noted the suggested outcome as follows:

“That having due regard to the forthcoming result and interpretation of the 
transport assessment that any decision on progressing this project is deferred 
until all needs and risks are available for review.”

Committee members asked questions of Councillors Kerry and Dyer and the 
following points arose from the discussion:

 the only decision made by the Executive subject to Call In was in relation 
to financial contingency for work already carried out in 2017. The concerns 
express had been addressed in that the planning application was on hold 
until an informed decision could be made following the outcome of 
transport modelling, as per the Executive report. Councillor Kerry 
responded and confirmed that the Call In was submitted on the basis of 
spend, but provided further explanation regarding the project in its totality 
by way of supporting the reasons for Call In;

 in view of the Call In relating to a decision about allocating funding, a 
question was raised as to whether the Call In was essentially asking for 
payment not to be made for the works carried out. Councillor Kerry 
confirmed that this was correct;

 this Committee was not the right place to discuss whether the Western 
Growth Corridor should go ahead or not, or the details relating to any 
aspect of the development other than the matter relating to the Executive 
decision made on 30 October. The decision related to meeting existing 
commitments and the Executive agreed to meet these commitments from 
revenue contingencies and earmarked reserves. Councillor Dyer explained 
that the report associated with the decision did not include sufficient details 
relating to the other options or alternatives considered. Councillor Kerry 
made the point that he was not against the Western Growth Corridor, but 
did not agree with the level of risk placed on the Council;

 noting that the additional funding covered ‘known costs’, a question was 
raised as to why these costs had not been budgeted for in the first 
instance. The financial cost and risk to the Council were two areas of 
concern that a member of the Committee shared with Councillors Kerry 
and Dyer;

 the risk had already been taken prior to this decision in that the additional 
money had already been committed, which was reflected by the 
Executive’s decision to allocate additional funding from elsewhere. 



The Chair invited Councillor Ric Metcalfe, Leader of the Council, to respond to 
the Call In request.

Councillor Metcalfe made the following points in response to the Call In:

 it was absolutely right for members to want to have more information about 
such an important development for the city. The Council’s minority political 
group had been offered the opportunity to have a briefing on these matters 
so that the correct position and context could be better understood;

 member briefings had been held at regular intervals on the Western 
Growth Corridor in view of it being a very large but fast-moving project. 
Members were therefore kept fully informed of the latest developments 
relating to the Western Growth Corridor;

 if the Call In was in relation to a decision by the Executive which sought to 
progress with the project in advance of not having resolved the issues 
highlighted by Councillor Kerry, then it would make sense. The decision by 
the Executive was in fact to continue to cash flow the project so that all of 
these matters could be resolved prior to a decision being taken on the 
future of the proposed development. He highlighted that this final decision 
would be taken by all members of the Council and not the Executive;

 by resolving these current matters and allocating the funding as per the 
Executive’s decision kept the project alive. The site was a good example of 
a site where development could take place and one which the market itself 
had been reluctant to take risks with. This development was needed in 
Lincoln and it was only the Council’s willingness to make it successful, 
where the market had failed, that was keeping it going;

 significant projects such as the transport hub, driven by the City Council, 
always had an element of risk associated with them;

 the decision was not about insufficient consultation, highlighting that there 
would be a great deal more consultation taking place in due course. The 
decision was also not about the merits of the proposed development but 
was solely a decision the Executive took to keep the project progressing.

Kate Ellis, Strategic Director of Major Developments, provided members with 
some information in response to the points made by Councillors Kerry and Dyer 
when introducing the Call In:

 the Council considered the risk element of the Western Growth Corridor 
when it approved the budget in April 2016, enabling the Council to take 
forward development to the point of a planning application and agree 
contributions from other landowners. That was the point where the budget 
for the Western Growth Corridor was originally approved;

 the additional £332,956 would cover up to the end of 2017 to pay for the 
work outlined in the Executive report;

 to get to planning application submission stage on the basis of there being 
no significant changes to the master plan following the transport 
assessment and associated works, it would cost in the region of £600,000. 
If the transport assessment identified a significant change, such as the 
requirement to link with the A46, a lot more work and financial resource 
would be needed to reach planning application submission stage. It was 
important to note that these costs were not costs associated with the 
development of the site, but solely the cost of getting to a point where a 
planning application could be submitted;

 information regarding highways and the impact the project would have on 
local infrastructure was included in the consultation materials, so the 



Council had not insufficiently consulted with people on this point. The 
amount of fill-in required to raise the platform for the flood plain and any 
associated traffic movements as a result of that work had also been 
analysed, so officers did have an understanding as to what this would 
translate to in respect of construction traffic on and off site. With regard to 
waste removal, this would be dealt with on-site so this aspect of the 
development would not incur additional traffic;

 workshops and consultation events were stopped following the County 
Council informing the City Council that the highway model it used to 
assess transport would be changed. It was proposed that those workshops 
and consultation initially planned would continue following the results and 
analysis of the transport assessment, traffic impact and modelling works. 
This would all be undertaken prior to any decision taken by all members of 
the Council on the proposed development of the Western Growth Corridor.

 an all member briefing would be held before public consultation on these 
matters.

It was noted that the Strategic Director had a number of other financial points to 
make in response to the statements made by Councillors Kerry and Dyer, but it 
was agreed that they should be made outside of the meeting.

The Chair asked the Committee to consider whether the request for Call In 
should be approved or refused.

It was proposed and seconded that no further action be taken and the request for 
Call In be refused.

The all member briefing prior to going out to public consultation would provide an 
opportunity for all members to be better informed.

RESOLVED that the request for Call In be refused on the basis that a full 
member briefing would be held prior to going out to public consultation and that 
any decision on progressing the project had effectively been deferred until all 
needs and risks were available for review, which had been submitted as the 
suggested outcome in the request for Call In form.


