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Lincoln Town Deal Board 2 August 2024 

 
Present: Liam Scully (in the Chair),  

Councillor Donald Nannestad  
 

Apologies for Absence: Councillor Naomi Tweddle, Edward Chambers, 
Julian Free, James Foster, Nicole Hilton, Crispin Vitoria, 
Nick Worboys and Wing Commander Gary Donnelly 
 

 
1.  Recorded Actions from Meeting  

 
RESOLVED that: 
 

1) The Secretariate be tasked with seeking confirmation of the criteria of a 
Vice-Chair’s representation, prior to formal agreement and appointment. 

 
2) The Secretariate be tasked with the amendment of sections 5 and 6 of the 

Monitoring and Evaluation Performance Report submitted to DLUHC on 28 
May 2024, and the recirculation to members of the Board. 

 
3) The Senior Communications Officer be tasked with the consideration an 

elevated national/regional piece and applications for future awards as a 
longstanding action. 

 
4) The Secretariate be tasked with the amendment of capital figures in 

relation to the Community Bakery and recirculation to members of the 
Board. 

 
5) The Democratic Services Officer be tasked with the circulation of the 

Microsoft Teams meeting link for the next meeting of the Investment Sub-
Committee, due to be held on Tuesday 1 October 2024. 

 
 

2.  Welcome  
 

Liam Scully, Chair of the Lincoln Town Deal Board, opened the meeting and 
warmly welcomed Simon Kirk, Assistant Director, Growth and Development and 
Councillor Donald Nannestad to their first meeting of the Lincoln Town Deal 
Board. 
 
The Chair offered thanks to both Karl McCartney and Ric Metcalfe for their hard 
work and contributions to the Lincoln Town Deal Board and wished Ric well for 
his retirement. 
 

3.  Apologies  
 

Apologies for absence were received from: 
 

 Edward Chambers 

 Wing Commander Gary Donnelly 

 Julian Free 

 Nicole Hilton 

 Crispin Vitoria 

 Nick Worboys 
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The Democratic Services Officer confirmed the quorum of 6 members. 
 

4.  Declarations of Interest  
 

There were no declarations of interest received. 
 

5.  Minutes of the last meeting held on 8 March 2024  
 

RESOLVED that the minutes of the meeting held on 8 March 2024 be confirmed 
as a true record, subject to the following amendment: 
 
Minute 95 in relation to ‘Apologies for Absence’ to read: 
‘It was noted that Councillor Metcalfe was first elected as a Councillor for Lincoln 
in 1982 and had been Leader of the Council for more than twenty years’. 
 

6.  Matters Arising  
 

Gill Wilson, Growth Strategy and Funding Manager confirmed that: 
 

 The Democratic Services Officer had requested Declarations of Interest 
forms from Members whereby one was not held on record 

 Lessons learnt feedback had been fed into the Monitoring and Evaluation 
process 

 The meeting of the Board in September 2024 had been cancelled and 
would take place in October 2024. Project presentation from Lincoln 
Connected would take place during October’s meeting and the project 
presentation from the Barbican would take place during December’s 
meeting. 

 
RESOLVED that there were no outstanding actions or resolutions.  
 

7.  Governance and Board Membership  
 

Gill Wilson, Growth Strategy and Funding: 
 

a) provided the Board with a report on Governance and Board Membership 
matters. During consideration of the report, the following points were 
noted: - 

 

 It was proposed that Councillor Donald Nannestad be permitted to 
attend Board meetings in the absence of Councillor Naomi Tweddle, 
Leader of the Council, if required 

 A seat on the Board had been designated to Lincolnshire MP, Hamish 
Falconer 

 All members of the Lincoln Town Deal Board had been issued with an 
invitation to welcome their attendance to meetings of the Investment 
Sub-Committee (ISC) 

 Due to the reduced size of the core ISC membership and the difficulties 
in the establishment of a quorum at meetings, proposals had been 
presented for redrafted Terms of Reference of which had received 
support by Members during the meeting held on 16 July 2024. The 
proposals aimed to enable Board members’ participation in the 
decision-making process 
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 The current Lincoln Town Deal Board (LTDB) Terms of Reference 
allowed for the provision of a Vice-Chair. Further to a request for 
nominees circulated by the Democratic Services Officer in April 2024, 
only one had been received, Angela Andrews 

 There had been some members that had not attended Board meetings 
for over 12 months, despite efforts from the secretariate to encourage 
their engagement and attendance. Following a review of such cases, it 
was proposed that such members be resigned from the Board and 
alternative representation sought. 

 
b) welcomed comments and questions from Members of the Board. 

 
Comment: Was the Vice-Chair of the Board permitted to be a representative 
from the public sector?  
Response: Officers would seek confirmation further to the meeting. 
 
Comment: It was important that the private and public sector mix be retained 
within the membership of the Board. 
 
RESOLVED that: 
 

1. The proposed amendments to the ISC Terms of Reference, be formally 
agreed. 

 
2. Members that had not been in attendance to Board meetings for a period 

of twelve months or longer, be formally stood down and alternative 
representation sought. 

 
3. The Secretariate be tasked with seeking confirmation of the criteria of a 

Vice-Chair’s representation prior to formal agreement and appointment. 
 

8.  Investment Sub Committee Update  
 

Angela Andrews, Chair of the Investment Sub-Committee: 
 

a) provided the Board with a brief update following the most recent meeting 
of the Investment Sub-Committee, held on 16 July 2024. During 
consideration of the update, the following points were noted: - 

 

 Members of the Investment Sub-Committee had considered the 
reallocation of uncommitted funding, further to LSIP’s withdrawal from 
the programme 

 The proposed amendments to the Terms of Reference had been 
supported by members 

 Members had received a progress update on the City Centre 
Masterplan and a verbal update on UK Shared prosperity Funding 
(UKSPF) 

 
Angela Andrews encouraged Board members’ attendance to future meetings of 
the Investment Sub-Committee, as voting members. 
 
RESOLVED that the content of the update be noted with thanks. 
 

9.  Progress Update  
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Gill Wilson, Growth Strategy and Funding: 
 

a) confirmed that copies of the Department for Levelling Up, Housing and 
Communities (DLUHC) report had been circulated to members of the 
Board, separately to the meeting agenda 

 
b) reminded members the City of Lincoln Council (CoLC) were required to 

submit monitoring returns to DLUHC every six months to cover 
expenditure, progress, risks, outputs and outcomes 

 
c) confirmed that the report summarised the last submission to DLUHC on 28 

May 2024. The submission date was earlier than the usual June deadline 
and therefore it had not been possible to report in and receive formal 
approval from Lincoln Town Deal Board, prior to submission. DLUHC had 
confirmed that circulation to Board Members was satisfactory on this 
occasion 

 
d) provided Members of the Board with a report which covered what had 

been reported to DLUHC in terms of Progress, Finances, Outputs and 
Risks for the period 1 October 2023 to 31 March 2024 with any updates 
from March to date, covering the following main points: - 

 

 The delivery phase had been completed across 5 projects: the Drill, 
HEAT Store of Stories, Lincoln City Football Club (LCFC) Community 
Hub and Lincoln Central Market with a total estimated cost of £11.9M, 
of which £8.2M was Towns Fund supported 

 LCFC Community Hub and Barbican were on site and due to be 
completed within the next twelve months 

 Greyfriars had received an approved National Heritage Lottery Fund 
additional grant of £207K in June 2024. Therefore, tendered costs were 
affordable following specification and cost adjustment. The contract 
was to be let imminently and a start on site was expected in September 

 Sincil Bank - Tenders for the highway works were returned at the 
beginning of July 2024 and all costs were within budget. Work was 
expected to start on site in September 2024 

 Lincoln Connected and Lincoln Be Smarter Project were reported as 
being in delivery with only minor issues with programme delays and 
they would be completed over the rest of the programme. No issues 
regarding output delivery were expected and it was hoped that the 
website would go live at then end of September 2024 

 Lincoln Made Smarter - One of the funded project officers had resigned 
and the demand from local businesses for additional training and grant 
support had been identified. A request had been received from the 
University to extend the programme from March 2025 to December 
2025 

 At March 2025, there had been approximately £10.5M expenditure 
against a predicted forecast of £15M, a two year old figure. The 
programme was well within the 40% DLUHC target threshold and there 
were no issues  

 Outputs continued to be monitored and were included in the return 

 There was 3 main programme risks – cost, monitoring and evaluation 
and programme. The maximum risk score reported against was 24. 
The unmitigated highest score within the programme was 12 

 As progression into the programme continued and most project had 
been tendered, the risk factor had been significantly reduced 
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 Evaluation was monitored on a quarterly basis 

 Due to project slippage, output would become more important over the 
next 2 years. As projects completed their capital works, consideration 
would be given to how the buildings were being used 

 Aside from the removal of the LSIP project from the programme, no 
other programme risks had been identified since March 2024. DLUHC 
were happy with the programme progress and the most recently 
submission. Feedback received had been positive.  

 
e) welcomed comments and questions from Members of the Board. 

 
Comment: A request had been received from the University for an extension of 
the programme from March 2025 to December 2025. It was requested that the 
savings from the project officer post and some savings from other underspend 
could be used to effectively extend workshops and another business support 
grant scheme for small scale support possibly be offered. The secretariate had 
considered the request, had no concerns and supported the request. The delivery 
was within the time scale needed and additional outputs were expected. It was 
likely that DLUHC would advise that it was a delegated decision to the Board. 
 
Comment: Were the outputs and outcomes contained within the DLUHC report? 
Response: The DLUHC report would be amended so outputs and outcomes 
were included and would be recirculated to Members of the Board. 
 
RESOLVED that: 
 

1) The Board approved the request for an extension to the Lincoln Made 
Smarter Programme and virement of budget, subject to the agreement of 
the necessary Project Adjustment request from DLUHC. 

 
2) The Board agreed the contents of the Monitoring and Evaluation 

Performance Report submitted to DLUHC on 28 May 2024, subject to the 
correct completion of sections 5 and 6, prior to recirculation to Members. 

 
3) The contents of the report be noted with thanks. 

 
10.  Allocation of Uncommitted Funding    

 
Kate Ellis, Major Developments Director: 
 

a) presented a report to members on the allocation of uncommitted funding, 
covering the following main points: - 

 

 LSIP had confirmed their withdrawal from the programme. Whilst the 
project was in a positive position from a capital perspective, there were 
issues with the revenue side and ongoing support of getting the facility 
up and running. It required such a subsidy in the initial 12-month 
period, and it was felt that the risk was too high to proceed 

 The remaining funding within the programme could only be used on 
existing schemes that added value 

 The proposal was to have a fair process for the allocation of the 
remaining funding with no advantages which included the opening and 
closing dates of a call for Expressions of Interest 

 The officer recommendation was that further to ensuring that the Sincil 
Bank project had sufficient funding, a call was made to remaining 
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projects within the programme that offered additional outputs and 
outcomes for the remaining surplus funding 

 Focus Consultants had carried out an analysis which looked at the 
value for money element of the projects within the programme and 
each were given a BCR value for money rating. In addition, Focus 
Consultants had put together an expression of interest form 

 The focus of reallocation was to deliver the aspirations within the Town 
deal Investment plan. 

 
b) welcomed comments and questions from Members of the Board. 

 
Note: Future reports would refer to the Ministry of Housing, Communities and 
Local Government (MHCLG) after the Department for Levelling Up, Housing and 
Communities (DLUHC) had been renamed in July 2024. 
 
Comment: Suggestion for the consideration of the sustainability of projects once 
Towns Funding ceased. Members did not want for any projects not to function or 
outputs not to be delivered that had been anticipated and hoped for. It would be 
positive to incorporate sustainability into the criteria. 
 
Comment: It may be too early to spend the £300K overspend with Sincil Bank. 
Premature reallocation of funding could cause future problems. 
Response: Consideration had been given only to assess if sufficient proposals 
would be received. In terms of dates for making decisions, when the Sincil Bank 
project was on site, an update would be released. Proposals at the current stage 
were to consider what projects may express an interest. It was possible, if 
expression of interests were to be received, that some may be nominally agreed 
but not approved until there was certainty on capital projects. 
 
Comment: There had been a request for a full lessons learnt review. The funding 
of £1.1M could not be lost for Lincoln and it was important for the funding to be 
sat at the top of the decision-making matrix. Overall, it was disappointing that a 
project had been lost and it was important to consider the lessons that had been 
learnt. Discussions would be continued at Agenda Item 18, within Section B of 
the agenda. 
 
RESOLVED that: 
 

1) The total of £800,000 from LSIP Hub and £300,000 from Sincil Bank to be 
set aside for reallocation to projects within the existing Town Fund 
Programme that could demonstrate additionality and deliverability, as per 
the criteria and process to be discussed at Agenda Item 18, within Section 
B of the agenda. 

 
2) The content of the report be noted with thanks. 

 
11.  Communications  

 
Kirsty Cheetham, Senior Communications Officer: 
 

a) provided the Board with a Communications Update presentation. During 
consideration of the update, the following points were noted: - 
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 A significant occasion for Communications was the opening of the 
Cornhill Market on 17 May 2024. Coverage of the event had been 
extensive 

 Lincoln City Football Club (LCFC) Community Skills & Education Hub 
had opened during the pre-election period and officers had worked with 
the football club and the Foundation to produce a video 

 The Communications Team had worked with the University of Lincoln 
to produce a video for the Barbican Creative Hub and there had been 
considerable coverage on LinkedIn 

 Coverage had taken place on the workshops ran for small businesses 
by Lincoln Be Smarter. Businesses had been very responsive, and 
officers would work to promote future workshops with a video 

 Communications activity and engagement regarding the Cornhill 
Market had been very good. In April 2024, there were 328 followers on 
Instagram and at the time of the meeting, there were over 1500 
followers. There had been over 2000 interactions on Instagram and 
over 12,000 users on Facebook since April 24  

 Officers would continue to work with individual traders to tell their story 

 The team had worked with Heritage Lincoln on a series regarding 
Greyfriars, covering the cultural significance and history of the building 

 Future work included UK Shared Prosperity Funding (UKSPF) themed 
content, Moorland Community Centre coverage and conversations had 
taken place with Selina from Bubble Kiss in the Cornhill Market, who 
had taken English lessons at the LCFC Club which enabled her to open 
her business in the Market. 

 
b) welcomed comments and questions from Members of the Board. 

 
Comment: It was difficult to tell a story of digital projects; additional engagement 
with Communications would be positive.  
 
Question: Was there any ambition to move Communications to a national 
framework? 
Response: The new Senior Communications Officer was a specialist in Public 
Relations (PR) so that would be a focus in the future.  
 
Comment: There must be awards for different sectors. It would be interesting to 
learn of the nomination process.  
Response: The Cornhill Market had been nominated for Regeneration Project of 
the year. 
 
Comment: Members thanked Kirsty Cheetham, Senior Communications Officer 
for her work. 
 
RESOLVED that: 
 

1) Consideration be given to an elevated national/regional piece and 
applications for future awards as a longstanding action. 

 
2) The content of the presentation be noted with thanks. 

 
12.  UK Shared Prosperity Fund   

 
Gill Wilson, Growth Strategy and Funding: 
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a) provided the Board with a report on the UKSPF Programme. During 
consideration of the update, the following points were noted: - 

 

 The City of Lincoln Council (CoLC) was allocated £2,810,773 UKSPF 
funding as part of the Government’s levelling up agenda for 
expenditure April 2022 to March 2025 

 The basis of the award was an Investment Plan, submitted in 2022 
which set out how funds would be indicatively spent across the 3 pillars 
of the fund, Community and Place, People and Skills and Supporting 
Local Businesses 

 Phase 2 projects, as reported to Board in March 2024, were approved 
subject to delivery plan sign off, at CoLC’s Executive Committee on 18 
March 2024 

 The final project programme and project updates under each of the 
UKSPF pillars could be seen at Appendix A of the report  

 The scope of the programme was ambitious and aimed to respond to 
local area needs and gaps identified in provision, particularly in Ermine 
and Moorland Wards 

 The focus of considerable investment had been on Community Hubs 

 The programme was largely formed of revenue costs however there 
was a capital element condition to be spent by March 2025 

 The Community Bakery was the only project not currently in delivery. If 
it was not possible to gain assurances, the funding would be spent 
elsewhere across the scheme. 

 
b) welcomed comments and questions from Members of the Board. 

 
Question: Would ‘lobbying’ benefit Lincoln? 
Response: A response to lobbying was awaited. Expenditure would be achieved 
by March 2025 and it was better to do it over a longer time frame as it would be 
richer and better value. 
 
Comment: It was important to identify the need and to work with the community. 
 
Comment: Lincoln was part of ‘Key Cities’, a group outside of the 8/9 core cities 
in the county. As a collective, they had written to the Ministry. 
 
Question: Was the MP able to help with the lobbying? 
Response: Yes. 
 
Comment: The Community Bakery had experienced a setback at Belmont 
Street. There was a plan in place at the time, but it did not happen. There was 
now a new plan however time was running out. 
Response: The issue was investing in a longer-term solution as it required a 
longer lease. Any other building required ongoing revenue funding which had not 
been secured. 
 
Question: Was the risk in revenue or capital? Required confirmation that there 
was a £250K capital element with the bakery. 
Response: The bakery had a total capital element of £130K. Figures would be 
amended to reflect the correct capital element and recirculated to Board 
members. 
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Comment: When the programme was initially considered, there was a positive 
map of need. Was there a way of overlaying the projects on a map to 
demonstrate how it had been targeted? 
Response: Yes. Some projects such as Age UK were countywide and future 
work would demonstrate both where the projects were located and the projects 
activity also. 
 
RESOLVED that: 
 

1) The Secretariate be tasked with the amendment of the capital figures in 
relation to the Community Bakery and subsequent recirculation to 
members of the Board. 

 
2) The content of the report be noted with thanks. 

 
(Note: Nicole Hilton joined proceeding remotely at this stage) 
 

13.  City Centre Masterplan Update  
 

Simon Kirk, Assistant Director, Growth and Development: 
 

a) presented Members with a verbal report on the City Centre Masterplan 
Progress update covering the following main points: - 

 

 The previous masterplan was in 2004/2005 

 Officers had worked with Edisons to formulate a refresh of the city 
centre masterplan and Edisons were currently working on their final 
reports from stakeholder sessions. Once reports had been completed, 
the refreshed plan would go out to a wider stakeholder group which 
Board members would be invited to.  

 
b) welcomed comments and questions from Members of the Board. 

 
RESOLVED that the contents of the verbal report be noted with thanks. 
 

14.  Lincoln Town Deal Board - Forward Plan 2024/25  
 

Liam Scully, Chair of the Lincoln Town Deal Board: 
 

a) presented Members with a verbal summary of the Boards forward plan 
which was attached at Appendix A to the report. The forward plan detailed 
items of business to be considered at future meetings.  

 
b) welcomed comments and questions from Members of the Board. 

 
Comment: It was necessary that the purpose of the Board’s work and longer-
term plan was considered. It would be positive for calibration and conversations 
with the new leadership. 
Response: The intention at the beginning was for the Board to morph into a 
Place Board. Boards had previously galvanised around funding and often Boards 
dissipated when the funding was spent. It was important to ensure that did not 
occur. There was a great more to do within the city that Members, as 
stakeholders, could do. 
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Comment: It was important to gain political direction however the vision for the 
city should be reflected in the Board’s membership.  
 
Comment: A place board for an ambitious city should be in place. 
 
Comment: Shared stakeholder synergy working was fundamental and was more 
important after funding had been spent. 
 
Comment: It was important to work collaboratively with organisations such as 
Investors in Lincoln. 
 
RESOLVED that the contents of the forward plan be noted with thanks. 
 

15.  Any Other Business  
 

Liam Scully, Chair of the Lincoln Town Deal Board, confirmed that the next 
meeting of the Lincoln Town Deal Board would take place on Friday 18 October 
2024. 
 
It was further confirmed that the next meeting of the Investment Sub-Committee 
would take place on Tuesday 1 October 2024 via Microsoft Teams. 
 
RESOLVED that the Democratic Services Officer be tasked with the circulation of 
the Microsoft Teams meeting link for the next meeting of the Investment Sub-
Committee. 
 
 

16.  Date and Time of Next Meeting  
 

Date of Next Meeting: Friday 18 October 2024 (10:00) 
 

17.  Exclusion of Press and Public  
 

RESOLVED that the press and public be excluded from the meeting during 
consideration of the following item(s) of business because it is likely that if 
members 11 of the public were present there would be a disclosure to them of 
‘exempt information’ as defined by Section 100I and Schedule 12A of the Local 
Government Act 1972. 
 

18.  Risk Rated Progress Report  
 

The Director for Major Developments updated the Board on the progress of 
projects and current risks associated with projects identified. The report had been 
circulated to Members as a supplement, further to the main agenda for the 
meeting. 
 
RESOLVED that the content of the update be noted, including those identified as 
amber and red RAG ratings. 
 

19.  Proposed Programme and Criteria for Reassignment Assessment  
 

The Director for Major Developments updated the Board on the proposed 
programme and criteria for reassignment assessment. The report had been 
circulated to Members as a supplement, further to the main agenda for the 
meeting. 
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Comment: Thanks expressed to the secretariate for all the hard work that had 
been carried out. 
 
RESOLVED that the proposed process of the allocation of uncommitted funds 
and criteria for reassignment, as supported by Investment Sub-Committee on 16 
July 2024, be formally agreed. 
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LINCOLN TOWN DEAL BOARD 18 OCTOBER 2024 
 

  

 
SUBJECT:  
 

LINCOLN TOWN DEAL BOARD - FORWARD PLAN 2024/25 

DIRECTORATE: 
 

CHIEF EXECUTIVE AND TOWN CLERK 

REPORT AUTHOR: 
 

VICTORIA POULSON, DEMOCRATIC SERVICES OFFICER 

 
 

1. Purpose of Report 
 

1.1 
 
 

To present the Lincoln Town Deal Board with its forward plan for 2024/25 which is 
attached at Appendix A to the report.  
 

2. Background 
 

2.1 
 
 
 

This report sets out the programme of meeting dates for the Lincoln Town Deal 
Board up to 5 December 2025. The Board will be invited to discuss suggestions for 
agenda items to be considered at future meetings. 

3. Recommendation  
 

3.1 
 

That the Board comments on the work programme, as detailed at Appendix A to the 
report.  
  
 
 
 

Is this a key decision? No 

 
Do the exempt information categories 
apply? 
 

No 

 

Does Rule 15 of the Scrutiny Procedure 
Rules (call-in and urgency) apply? 

 

No 

 

How many appendices does the report 
contain? 

 

One 

 

List of Background Papers: None 

 
Lead Officer: Victoria Poulson, Democratic Services 

Officer  
victoria.poulson@lincoln.gov.uk   
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APPENDIX A 
 

Lincoln Town Deal Board Forward Plan – Timetable for 2024/25 
 
 
18 October 2024, 10:00-12:00 
Committee Rooms 1&2, City of Lincoln Council, City Hall, Beaumont Fee, Lincoln, LN1 1DD 
 
 

Item(s) 
 

Responsible Person(s) Strategic Priority/ 
Comments 

Investment Sub-Committee Update 
 
Programme/Project Update 
 
Project Presentation – Lincoln Connected 
 
UK Shared Prosperity Fund 
 
Communications Update 

Angela Andrews, Chair of Investment Sub-Committee 
 
Gill Wilson, Growth Strategy and Funding Manager 
 
Charlotte Goy, Chief Executive 
 
Gill Wilson, Growth Strategy and Funding Manager 
 
Kirsty Cheetham, Senior Communications Officer 
 

City of Lincoln Council 
 
City of Lincoln Council 
 
Destination Lincolnshire 
 
City of Lincoln Council 
 
City of Lincoln Council 
 

Work Programme for 2024/25 Update Victoria Poulson, Democratic Services Officer City of Lincoln Council 

 
 
6 December 2024, 10:00-12:00 
Location: TBC 
 

Item(s) 
 

Responsible Person(s) Strategic Priority/ 
Comments 

Investment Sub-Committee Update 
 
Programme/Project Update 
 
Project Presentation – Barbican 
 
DLUHC Six Monthly Monitoring Return 
 
UK Shared Prosperity Fund 
 
Communications Update 
 

Angela Andrews, Chair of Investment Sub-Committee 
 
Gill Wilson, Growth Strategy and Funding Manager 
 
TBC 
 
Gill Wilson, Growth Strategy and Funding Manager 
 
Gill Wilson, Growth Strategy and Funding Manager 
 
Kirsty Cheetham, Senior Communications Officer 
 

City of Lincoln Council 
 
City of Lincoln Council 
 
University of Lincoln 
 
City of Lincoln Council 
 
City of Lincoln Council 
 
City of Lincoln Council 
 

Work Programme for 2024/25 Update Victoria Poulson, Democratic Services Officer City of Lincoln Council 
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14 March 2025, 10:00-12:00 
Location: TBC 
 

Item(s) 
 

Responsible Person(s) Strategic Priority/ 
Comments 

Investment Sub-Committee Update 
 
Programme/Project Update 
 
Project Presentation – Lincoln Market 
 
UK Shared Prosperity Fund 
 
Communications Update 

Angela Andrews, Chair of Investment Sub-Committee 
 
Gill Wilson, Growth Strategy and Funding Manager 
 
TBC 
 
Gill Wilson, Growth Strategy and Funding Manager 
 
Kirsty Cheetham, Senior Communications Officer 
 

City of Lincoln Council 
 
City of Lincoln Council 
 
City of Lincoln Council 
 
City of Lincoln Council 
 
City of Lincoln Council 
 

Work Programme for 2024/25 Update Victoria Poulson, Democratic Services Officer City of Lincoln Council 

 
6 June 2025, 10:00-12:00 
Location: TBC 
 

Item(s) 
 

Responsible Person(s) Strategic Priority/ 
Comments 

  
 

 

Work Programme for 2025/26 Update Victoria Poulson, Democratic Services Officer City of Lincoln Council 

 
5 September 2025, 10:00-12:00 
Location: TBC 
 

Item(s) 
 

Responsible Person(s) Strategic Priority/ 
Comments 

  
 

 

Work Programme for 2025/26 Update Victoria Poulson, Democratic Services Officer City of Lincoln Council 
 

5 December 2025, 10:00-12:00 
Location: TBC 
 

Item(s) 
 

Responsible Person(s) Strategic Priority/ 
Comments 

  
 

 

Work Programme for 2025/26 Update Victoria Poulson, Democratic Services Officer City of Lincoln Council 
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